GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Polavaram Irrigation Project Right Main Canal – Temporary alternative arrangements to un-tackled road bridges and inletting of streams into PIPRMC for release of water through Right Main Canal by July 2015- Submission of modified Estimated Cost for obtaining Administrative Approval for release of payments to agencies – Administrative sanction- Accorded-Orders-Issued.

WATER RESOURCES (Proj.I.A2) DEPARTMENT

G.O.MS.No. 21 **Dated: 16-02-2016**

Read the following:-

1) G.O.Ms.No. 205, Water Resources (Proj.I) Dept, dated. 28-11-2015.
2) From the ENC, PIP, Dowlaiswaram Letter No.ENC/PIP/DCE.2/ OT.1/ AE/17/RMC, Dt:01.11.2015.

***

In the reference 1st read above, orders have been issued according administrative sanction for an amount of Rs 59.50 Crores for providing diversion arrangements for 43 Nos of SLRBs/DLRBs and inletting of 58 Nos of streams in PIPRMC and also for conveyance of total 777 Nos of MS pipes of 3.00 m dia in the entire length of Polavaram Irrigation Project Right Main canal duly ratifying the action of the Superintending Engineer in entrusting the work of diversion arrangements with limited quotations from competent authority and also in entrusting the work of conveyance of MS pipes by sealed quotations.

2. In the reference 2nd read above, the Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram has requested to accord Administrative sanction to the modified estimates of temporary arrangement works for a total amount of Rs.93.47 Crores.

3. Government after careful examination hereby accord Administrative sanction for an amount of Rs.93,14,58,000/-(Rupees Ninety three crores fourteen lakhs fifty eight thousand only) including the amount of Rs.59.50 Crores for temporary alternative arrangements to un-tackled road bridges and inletting of streams into PIPRMC for release of water through Right Main Canal duly super ceding the earlier orders issued vide G.O.Ms.No. 205, Water Resources (Proj.I.A2) Department dated. 28-11-2015.

4. The expenditure is chargeable to the Head of Account "DA 4700-capital outlay in Major Irrigation – 01 Major Irrigation – Commercial – MH 120 Polavaram Barrage – GH (11) – Normal State Plan – SH (27) – Canals and Distributaries 520 Major works – 531 Other expenditure.

5. The Engineer-in-Chief, PIP, Dowlaiswaram shall take necessary action accordingly and follow the rules and procedures for necessary adjustment from Packages where these works have been done while executing the works that entail additional financial commitment from within the administrative sanction given for Polavaram Project including Head works, LMC and RMC.

6. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.37708/250/A2/FMU-WR II/2015, dated 13-01-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Polavaram Irrigation Project, Dowlaiswaram

Copy To:
The Director of Works Accounts, Hyderabad.
Finance (FMU WR II) Department
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER